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December 9, 2014

William Ryan

EPA Region 10

Office of Environmental Cleanup (ECL-113)
1200 Sixth Avenue, Suite 900

Seattle, WA 98101

Re: Bremerton Gas Works Site (Docket No. 10-2013-0104)
Dear Mr. Ryan:

This letter requests permission to modify the approved schedule for delivery of the Final Scoping
Memorandum pursuant to Section 28.2 of the Administrative Settlement Agreement and Order on
Consent (AOC) entered into between EPA and Cascade Natural Gas Corporation on May 1, 2013.
Pursuant to Table 1 of the Statement of Work, which is incorporated as part of the AOC, Cascade is
required to submit the Final Scoping Memorandum to EPA within 45 days of receiving EPA’s
comments on the Draft Scoping Memorandum. Cascade received EPA’s comments on the Draft
Scoping Memorandum on October 27, 2014, and was planning to submit the Final Scoping
Memorandum to EPA by December 10, 2014. However, Cascade had questions about some of
EPA’s comments and presented EPA with those questions and other requests for clarification on
November 20, 2014. EPA and Cascade agreed it would be beneficial for EPA to respond to
Cascade’s questions and requests for clarification before Cascade submitted the Final Scoping
Memorandum. EPA is in the process of preparing its response, which will effectively serve as EPA’s
final comments on the Draft Scoping Memorandum. Accordingly, for ease of reference, EPA’s
forthcoming response is herein called “EPA’s Final Comments to Draft Scoping Memorandum.”

After consulting with you, Cascade hereby requests that the deadline for submittal of the Final
Scoping Memorandum be modified to allow Cascade 21 days after it receives EPA’s Final
Comments to Draft Scoping Memorandum to submit the Final Scoping Memorandum. You may
note that the deadline for submittal of the Draft RI/FS Work Plan is also tied to Cascade’s receipt of
comments on the Draft Scoping Memorandum. Cascade is not requesting at this time an extension
for submittal of the Draft RI/FS Work Plan and continues to plan to submit it by February 24, 2015,
which is 120 days after it received EPA’s original comments to the Draft Scoping Memorandum.

In the Community to Serve*



Cascade strives to provide EPA with the most comprehensive final documents. It is with this goal in
mind that it requests the extension. For planning purposes, please let us know by close of business
today if EPA will grant the requested extension.

Sincerely,

K. Godel

cc. Jim Abrahamson, Cascade Natural Gas
Jeremy Porter, Aspect Consulting
Mark Larsen, Anchor QEA
Howard Jensen, Veris Law Group



